
US14-US14 Bypass
CORRIDOR STUDY

Volga

Brookings

SEGMENT G:

US14 Bypass –  
I-29 to US14 (East)

Corridor Scenario:

Scenario B

CROSS-SECTION:
•	4-Lane Divided – Suburban
•	4-Lane Divided – Urban section 

where needed at intersections 
and constrained ROW

TIMELINE:
2030–2035

	⋆ Reconstruct in conjunction 
with US14 Bypass 
reconstruction project(s)

Beyond 2040 (long-range)
•	Reconstruct (east) intersection 

as urban intersection
DETAIL:
•	 In the interim, signalize 34th Ave 

when warranted

SEGMENT F:

US14 Bypass/  
I-29 Interchange

Corridor Scenario:

Scenario C

CROSS-SECTION:
•	4-Lane Divided – Suburban
•	4-Lane Divided – Urban section 

where needed at intersections 
and constrained ROW

TIMELINE:
2030–2035

	⋆ Reconstruct interchange in 
conjunction with US14 Bypass 
reconstruction project(s)

DETAIL:
•	 In the interim, signalize ramps 

and channelize approaches to 
extend acceptable operations to 
reconstruction year

SEGMENT E:

US14 Bypass – US14 
(West) to I-29

Corridor Scenario:

Scenario B

CROSS-SECTION:
•	4-Lane Divided – Suburban
•	4-Lane Divided – Urban section 

where needed at intersections 
and constrained ROW

TIMELINE:
2024

	⋆ Reconstruct 22nd Ave 
intersection

2025 – 2030
•	Signalize Western Ave when 

warranted and add northbound 
right turn lane

2030 – 2035
	⋆ Reconstruct US14 Bypass from 
US14 (west) to I-29

SEGMENT D:

US14/US14 Bypass 
(West) Intersection

Corridor Scenario:

Intersection Option C-ii

CROSS-SECTION:
•	4-Lane Divided – Suburban
•	4-Lane Divided – Urban section 

where needed at intersections 
and constrained ROW

TIMELINE:
2030–2040

	⋆ Reconstruct as at-grade 
intersection

SEGMENT C:

US14 Volga  
to Brookings

Corridor Scenario:

Scenario A

CROSS-SECTION:
Maintain existing rural 4-lane 
divided

TIMELINE:
2025–2030

	⋆ Construct westbound right 
turn lane at 466th Ave

DETAIL:
•	The mainline corridor of US14 

between Volga and Brookings is 
not changing

SEGMENT B:

US14 in Volga
Corridor Scenario:

Scenario B

CROSS-SECTION:
Maintain existing 5-lane urban 
section

TIMELINE:
2025 - 2030
•	Construct Caspian Ave 

northbound right turn lane to 
provide a LT, T, RT configuration

•	Construct Hansina Ave traffic 
signal and eastbound right 
turn lane (or provide room for 
eastbound right turn lane)

2030–2040
	⋆ Reconstruct and signalize 
Samara Ave intersection

SEGMENT A:

US14 West of Volga
Corridor Scenario: 

Passing lane Scenario B

CROSS-SECTION:
Maintain existing 2-lane 
highway with recommended 
improvements

TIMELINE: 
2024 and earlier
•	Construct warranted turn lanes 

at 458th Ave and 459th Ave 
intersections (2021 STIP project)

•	Reconstruct US14/US81 
intersection and US14 multilane 
section (2023 STIP project)

2025–2030
	⋆ Construct Scenario B passing 
lanes

Beyond 2040 (long-range)
•	Reconstruct as Scenario D 

multilane section

US14 BYPASS RECONSTRUCTION PROJECT PRIORITIZATION

The prioritization of potentially smaller reconstruction projects:
1. 

22nd Ave  
intersection

2a. 
Medary Ave to  

22nd Ave

2b. 
I-29 interchange

3. 
US14 (west) to  

Medary Ave

4. 
I-29 to 34th Ave

2a and 2b are interchangeable, timing dependent on prioritization in the SDDOT’s 2020 Decennial Interstate Study

	⋆ Key project(s) within each segment US14-US14 BYPASS LONG-RANGE PLAN SUMMARY
FIGURE 60, PAGE 1


